COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2010

ESTI MATE SUMVARY 13:19: 33
CONTID: C17711 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17711-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.5  DAYS TI VE ALLOW 60 WORK DAYS
|-70 GUARDRAIL 8M E MV 205.5 PERCENT TIME.  70.83 ORI G TI ME ALLON 60 WORK DAYS
PROQJECT NO | MD703- 358
|-70 GUARDRAIL 8M E MV 205.5
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 10/ 12/ 2010 DATE TI ME STARTED 07/09/2010
6800 N. BROADWAY, STE 112 DATE LET 06/ 10/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 17/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 08/ 2010 DATE ACCEPTED
DENVER CO 80221 303/ 427- 0868 DATE NOTI CE TO PROCEED 07/ 09/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,303, 271. 65 PARTI Ol PATI NG $ 0.00 $ 0.00
AVARD PROJECT AMT: $ 2,040, 049. 60 NON- PARTI CI PATI NG 1,903, 421. 74 399, 338. 73
PERCENT COVPLETE: 82. 64% TOTAL EARNI NGS 1,903, 421. 74 399, 338.73
FUNDS AVAI LABLE: $ 399, 849. 91 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 1,903, 421. 74 399, 338. 73
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -30, 600. 74 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 872, 821. 00 399, 338. 73
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 872, 821. 00 399, 338. 73
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 399, 338. 73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 17711-BID ESTI MATE RUN 10/ 12/ 2010
PRQIECT | MD703- 358 ESTI MATE NO 0003 13:19: 33

CURRENT PREV QTY/ AMOUNT

REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNI TS QTY TO DATE PER OD ANVOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE .

CAT NO0200  ROADWAY
0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 2, 906. 600 670. 800
sy 2, 235. 800 22, 358. 00
10. 00000 2, 906. 600 29, 066. 00
0010 202-00250  *REMOVAL OF PAVEMENT MARKI NG 6, 000. 000 1, 831. 480
SF 3,417. 670 10, 253. 01
3. 00000 5, 249. 150 15, 747. 45
0015 202-00810  REMOVAL OF GROUND S| GN 3.000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0.00
0020 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 125. 000 125. 000
LF 0. 000 0.00
5. 00000 125. 000 625. 00
0025 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 16, 228. 000 15, 515. 000
LF 0. 000 0.00
8. 00000 15, 515. 000 124, 120. 00
0030 202-01300 *REMOVAL OF END ANCHORAGE 11. 000 7.000
EACH 1. 000 170. 00
170. 00000 8. 000 1, 360. 00
0035 203-01500  *BLADI NG 60. 000 0. 000
HOUR 41. 500 8, 300. 00
200. 00000 41. 500 8, 300. 00
0040 203-01582  *TRUCK (DUWP) 60. 000 0. 000
HOUR 31. 000 3, 100. 00
100. 00000 31. 000 3, 100. 00
0045 203-01594  *COVBI NATI ON LOADER 90. 000 10. 000
HOUR 80. 000 9, 600. 00
120. 00000 90. 000 10, 800. 00
0050 206-00050  *STRUCTURE BACKFI LL (SPECI AL) 1, 933. 270 1,933. 270
cy 0. 000 0.00
165. 00000 1,933. 270 318, 989. 55
0055 208-00034  *GRAVEL BAG 0.000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00



CONTI D c17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17711-BI D ESTI MATE RUN 10/ 12/ 2010
PROJECT: | MD703- 358 ESTI MATE NO 0003 13:19: 33

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 208-00045  CONCRETE WASHOUT STRUCTURE 3. 000 2.000
EACH 1. 000 890. 00
890. 00000 3.000 2, 670. 00
0065 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 32. 500 0. 000
HOUR 32. 500 1, 690. 00
52. 00000 32.500 1, 690. 00
0070 208-00105  *REMOVAL AND Di SPOSAL OF SEDI MENT ( EQUI PNENT) 20. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0.00
0075 210-00810  *RESET GROUND SI GN 8. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0080 210-01130  *RESET GUARDRAI L TYPE 3 2, 200. 000 0. 000
LF 200. 000 400. 00
2.00000 200. 000 400. 00
0085 210-01170  RESET GUARDRAIL TYPE 7 530. 000 0. 000
LF 0. 000 0.00
12. 70000 0. 000 0.00
0090 210-04000  ADJUST STRUCTURE 4.000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0.00
0095 210-04020  MDIFY | NLET 4.000 4.000
EACH 0. 000 0.00
1, 335. 00000 4.000 5, 340. 00
0100 210-04030  *NMODI FY GUARDRAI L 2, 000. 000 0. 000
LF 1, 681. 250 18, 745. 94
11. 15000 1, 681. 250 18, 745. 94
0105 304-09000  *AGGREGATE BASE COURSE ( SPECI AL) 0. 000 0. 000
cy 0. 000 0.00
39. 00000 0. 000 0.00
0110 403-00720  *HOT M X ASPHALT (PATCHI NG (ASPHALT) 400. 000 201. 170
TON 0. 000 0.00
84. 00000 201. 170 16, 898. 28



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17711-BID ESTI MATE RUN 10/ 12/ 2010
PRQIECT: | MD703- 358 ESTI MATE NO 0003 13:19: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-34721 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 2,100. 000 0. 000
TON 1, 867. 180 121, 366. 70
65. 00000 1, 867. 180 121, 366. 70
0120 411-10253 *EMULSI FI ED ASPHALT ( CSS- 1H) 330. 000 0. 000
GAL 213. 500 747.25
3. 50000 213. 500 747.25
0125 503-00060 *DRI LLED CAI SSON (60 | NCH) 1, 820. 000 1, 820. 000
LF 0. 000 0. 00
120. 00000 1, 820. 000 218, 400. 00
0130 603-00024 PREPARE CULVERT Pl PE (24 | NCH) 190. 000 0. 000
LF 190. 000 1, 900. 00
10. 00000 190. 000 1, 900. 00
0135 603-00025 CULVERT LI NING (24 | NCH) (SPECI AL) 190. 000 0. 000
LF 190. 000 30, 875. 00
162. 50000 190. 000 30, 875. 00
0140 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 3, 000. 000 0. 000
LF 1, 063. 000 18, 071. 00
17. 00000 1, 063. 000 18, 071. 00
0145 606- 00350 *GUARDRAI L TYPE 3 (DOUBLE) (6-3 PCST SPACI NG 25. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0150 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 12, 889. 000 12, 453. 000
LF 0. 000 0. 00
37. 00000 12, 453. 000 460, 761. 00
0155 606-01340 *END ANCHORAGE TYPE 3D 4.000 0. 000
EACH 0. 000 0. 00
755. 00000 0. 000 0. 00
0160 606-01370 *TRANSI TI ON TYPE 3G 13. 000 0. 000
EACH 6. 000 8, 010. 00
1, 335. 00000 6. 000 8, 010. 00
0165 606-01380 *TRANSI TI ON TYPE 3H 13. 000 0. 000
EACH 6. 000 2,610. 00

435. 00000 6. 000 2,610. 00



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17711-BID ESTI MATE RUN 10/ 12/ 2010
PRQJECT: | MD703- 358 ESTI MATE NO 0003 13:19: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-01460 *MEDI AN TERM NAL 9. 000 0. 000
EACH 6. 000 20, 550. 00
3, 425. 00000 6. 000 20, 550. 00
0175 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 835. 00000 0. 000 0. 00
0180 606-99999 GUARDRAI L TYPE 7 ( PRECAST) 2,944,000 987. 500
LF 0. 000 0. 00
63. 40000 987. 500 62, 607. 50
0185 612-00060 * REFLECTCR ( MEDI AN BARRI ER) 20. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0.00
0190 614-00012 *SI GN PANEL (CLASS 11) 58. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0195 614-01575 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( POST) 73. 500 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0200 614-01578 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( SLI PBASE) 2.000 0. 000
EACH 0. 000 0. 00
334. 00000 0. 000 0.00
0205 614-80385 *RUMBLE STRI P 21, 440. 000 0. 000
LF 0. 000 0.00
0. 20000 0. 000 0.00
0210 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
125, 000. 00000 1. 000 125, 000. 00
0215 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 200 1, 600. 00
8, 000. 00000 0. 600 4, 800. 00
0220 627-00005 *EPOXY PAVEMENT MARKI NG 0. 000 0. 000
GAL 0. 000 0. 00
89. 00000 0. 000 0. 00



CONTI D: Cc17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17711-BID ESTI MATE RUN 10/ 12/ 2010
PRQJECT: | MD703- 358 ESTI MATE NO. 0003 13:19: 33

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0225 627-00012  *PAVEMENT MARKI NG PAI NT (LOWN VOC SOLVENT BASE) 100. 000 27.730
GAL 42.220 1,519. 92
36. 00000 69. 950 2,518. 20
0230 630-00000 *FLAGA NG 1, 000. 000 477. 300
HOUR 347. 200 8,107.12
23. 35000 824. 500 19, 252. 08
0235 630-00007  *TRAFFI C CONTROL | NSPECTI ON 25. 000 15. 000
DAY 10. 000 1, 670. 00
167. 00000 25. 000 4,175.00
0240 630-00012  *TRAFFI C CONTROL MANAGEMVENT 70. 000 33. 000
DAY 18. 000 9, 000. 00
500. 00000 51. 000 25, 500. 00
0245 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 2.000
EACH 1. 600 448. 00
280. 00000 3. 600 1, 008. 00
0250 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 6. 000 1. 000
EACH 0. 800 68. 00
85. 00000 1. 800 153. 00
0255 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 17. 000 8.500
EACH 6. 800 374.00
55. 00000 15. 300 841. 50
0260 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 49. 000 22.000
EACH 22.100 1, 348. 10
61. 00000 44.100 2, 690. 10
0265 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O 22.000 9. 000
EACH 10. 800 723. 60
67. 00000 19. 800 1, 326. 60
0270 630-80355  PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 4, 448. 00
5, 560. 00000 1. 800 10, 008. 00
0275 630-80358  ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 4. 000 2.000
TYP
5 EACH 1. 600 1, 334. 40
834. 00000 3. 600 3, 002. 40



CONTI D c17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17711-BI D ESTI MATE RUN 10/ 12/ 2010
PROJECT: | MD703- 358 ESTI MATE NO 0003 13:19: 33

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0280 630-80360  DRUM CHANNELI ZI NG DEVI CE 287. 000 143. 500
EACH 114. 800 1, 951. 60
17. 00000 258. 300 4,391. 10
0285 630-80363  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 14. 000 7.000
EACH 5. 600 123. 20
22. 00000 12. 600 277.20
0290 630-80364  DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 19. 000 9. 500
EACH 7. 600 212. 80
28. 00000 17.100 478. 80
0295 630-80370  CONCRETE BARRI ER ( TEMPORARY) 3, 606. 000 1, 803. 000
LF 1, 442. 400 72, 120. 00
50. 00000 3, 245. 400 162, 270. 00
0300 630-80380  TRAFFI C CONE 200. 000 92. 000
EACH 88. 000 1, 144. 00
13. 00000 180. 000 2, 340. 00
0305 630-85010 | MPACT ATTENUATCR ( TEMPCORARY) 2.000 1. 000
EACH 0. 800 2,224.00
2, 780. 00000 1. 800 5, 004. 00
0310 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 000
TE
(TEMPCRARY) EACH 0. 800 10, 680. 00
13, 350. 00000 1. 800 24, 030. 00
0315 700-70010 F/ A M NCR CONTRACT REVI S| ONS 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70016  F/ A FUEL COST ADJUSTNMENT 8, 000. 000 0. 000
FA 285. 400 285. 40
1. 00000 285. 400 285. 40



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17711-BID ESTI MATE RUN 10/ 12/ 2010
PRQJECT: | MD703- 358 ESTI MATE NO 0003 13:19: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 5, 000. 000 0. 000
F A 319. 690 319. 69
1. 00000 319. 690 319. 69
0340 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70023 F/ A ON- THE- JOB TRAI NEE 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700-70034 F/ A REPAI R CULVERT Pl PE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT NO0400

0365 620-00002

0370 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

FI ELD OFFI CE ( CLASS 2)

SANI TARY FACI LI TY

CAT 0200 CURRENT AMI $ 2,302,271.65$% 399,338.73% 1,903,421.74
0. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 1, 000. 00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI $ 2,303,271.65$

399,338.73% 1,903,421.74



